

13 JUL 1983

REAL ESTATE AND CONSTRUCTION DIVISION WEEKLY REPORT
FOR PERIOD ENDING 13 JULY 1983

1. Progress Report Tasks Assigned by the DCI/DDCI:

None

2. Items or Events of Major Interest That Have Occurred During the Preceding Week:

25X1

a. Overflow Parking Lot [redacted] - C/REB/RECD and the A&E project manager from [redacted] will meet with [redacted] of the National Health Laboratories on Thursday, July 14 to discuss further plans for an overflow parking lot adjacent [redacted]

25X1

25X1

25X1

25X1

b. Reporting to General Services Administration (GSA) - In reference to GSA's requirement for quarterly reporting of real property holdings, C/REB/RECD will meet with a representative of GSA on 14 July 1983 to discuss the Agency's concern for overt reporting of such data. [redacted]

25X1

c. Contract with [redacted] to install Wang Word Processors on nationwide basis - Representatives of RECD and PD are working together in preparing a sole source contract for the installations of critical communications equipment in domestic sites throughout the United States. This project has been agreed to by the General Services Administration (GSA) for the Agency to have an outside contractor perform work in GSA leased and owned buildings. [redacted]

25X1

25X1

25X1

d. [redacted] Contract for Maintenance and Operation - Procurement Division will forward the contract and statement of work to the vendor on 13 July 1983 for sole source award. Negotiations on the contract will commence immediately. [redacted]

25X1

25X1

3. Significant Events Anticipated During the Coming Week:

None

25X1